

DGFP STOCK STATUS NOTES

(For Contraceptives)
Month: April 2022

- **CONDOM** Current national stock is 110.55 million pieces, and this stock can be used up to June 2023.
 - 2021-22: GoB (Rev.) 47.68 million pcs. (Revised & approved): Contract signed for 47.68 million pcs. and DGFP already received 47.68 million pcs.
- PILL (Shukhi) Current national stock of Oral Contraceptive Pill is 116.61 million cycles which will go up to December 2023.
 - 2021-22: RPA(GoB)– 29.76 million cycles* (3rd Generation): Procurement plan approved and Contract signed on 26/01/22 for Lot 1,4,5 and on 19/01/22 for Lot 2 & 3. DGFP received full 29.76 million cycles.
 - 2021-22: GoB (Rev.) 13.4 million cycles* (3rd Generation) Procurement plan approved and IFT published on 11/08/2021. Tender opened on 13/09/2021 & 1st TEC meeting held on 21/09/2021. Tender rejected by Approving Authority on 14.11.2021. New tender published on 14/01/2022 and tender opened on 31/01/22. TEC meeting held on 01/03/2022 & the tender is under approval stage.

*Total 13.4 million (Rev.) cycles (3rd Generation) Oral Pill's procurement is in process.

- **POP-APON** Current national stock of POP-APON Pill is 8.58 million cycles which will go up to December 2024.
 - 2021-22: GoB (RPA) 4 million cycles (POP APON): Tender opened on 15/09/2021 & 1st TEC meeting held on 21/09/2021. Contract signed on 22/11/2021. DGFP received total quantity on 31 December 2021.
 - 2021-22: GoB (Rev.) 1.0 million cycles (POP- APON): Tender opened on 06/09/2021.1st TEC meeting held on 09/09/2021.Tender approved & NOA issued on 15/09/2021 and contract signed on 30/09/2021. DGFP received total quantity as of 31 December 2021.
- **IUD** Current national stock is 0.425 million pcs and this stock can be used up to January 2025.

INJECTABLES – Current stock of 20.03 million vials and that can be used up to June 2024.

- **IMPLANT** Current stock is 8,43,854 sets, and this can be used up to May 2024.
 - 2021-22: RPA (GoB) + GoB (Dev.) 668,000 sets* (Lot 1 & 2 Two rods): Procurement plan approved and IFT published on 13/08/2021. Tender opened on 16/09/2021. Tender rejected by Approving Authority on 26.12.2021. New tender published on 05/01/2022 and tender opened on 17/02/22. TEC meeting held on 01/03/2022 and approved on 21/03/2022.NOA issued on 11/04/2022. Contract signed on 19/04/2022. 2,60,000 Sets already supplied. Rest of the goods will be supplied within 16 weeks of contract signing.
 - 2021-22: GoB (Rev.) 200,000 sets* of two rod implants: Procurement plan approved and IFT published on 19/08/2021. Tender opened on 09/09/2021 & 1st TEC meeting held on 21/09/2021. Tender rejected by Approving Authority on 20.12.2021. New tender published on 09/01/2022 and tender opened on 23/02/22. TEC meeting held on 01/03/2022 and NOA issued on 29/03/2022 & contract signed. 200,000 sets already supplied.
 - 2021-22: RPA (GoB.) + GoB (Dev.) 31,885 sets* (Two rods) Carry forward from FY2020-21: Previous Tender rejected by TEC on 15/07/2021. Re-tender published on 11/08/2021 and tender opened on 26/08/2021. 1st TEC meeting held on 05/09/2021. Tender rejected by Approving Authority on 23/09/2021. New tender published on 10/01/20222 and tender will opened on 24/02/22. TEC meeting held on 01/03/2022 and NOA issued on 29/03/2022 & Contract also completed. 31,885 sets already supplied.