<table>
<thead>
<tr>
<th>Year</th>
<th>Month</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
</tr>
</thead>
<tbody>
<tr>
<td>2011</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2012</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2013</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend:**
- **Current Stock of contraceptives**
- **TBR = To be received (2009-10/10-11)**
- **2010-11 - planned**
- **CS = Current Stock**
- **AMC = Average Monthly Consumption**
- **TEC = Technical Evaluation Committee**
- **BER = Bid Evaluation Report**
- **NOA = Notification of Award**
- **NOC = No Objection Certificate**

Data Sources: DGFP/L&S unit, DGFP LMIS web site - http://www.dgfplmis.org, Central Warehouse WIMS data, Approved DGFP procurement plan

*AMC is calculated based on last 6-months consumption

**This report is generated using the "Pipeline Software" which considers "Projected Consumption".

---

**Pool fund 100m - Procurement process completed and L/C opened**

Out of 150m from 2010-11 GoB, yet to receive 35.7m. USAID donated out of 100m pcs, 80m received by the end of June 2011.
CONDOM - Current national stock 185 m and this stock can be used up to November 2012. 2010-11 total quantity 350 m (GoB 150 m + USAID donation 100 m+ Pool fund 100 m). GoB 150 m: Manufacturer and supplier EDCL (Essential Drugs Company Limited) already delivered 114.3 m by the end of June 2011 and 35.7 m remaining. USAID donation of 100 m: Total received 80 m up to June 2011. Pool fund 100 m: Procurement process completed and L/C opened.

PILL - Current national stock of pill is 152.4 m cycles which will go up to October 2012. FY 2009-10 total 182 m cycles, out of which 150 m Pool fund and 32 m KfW donation. Pool fund: commodity received in full. KfW 32 m: commodity received in full. 2010-11 total quantity 40 m is from Pool fund; Procurement process completed and L/C opened.

IUD - Current national stock is 98,386 (0.98 m) pcs and this stock can be used up to September 2011. FY 2010-11 plan has 0.475m from Pool fund: Procurement process completed and L/C opened.

INJECTABLES - Current stock of 9.2 m will be used by February 2012. FY 2010-11 total quantity 15m (Pool fund 8 m + GoB 7 m). Pool fund 8 m: Procurement process completed and L/C opened. GoB 7 m: Procurement process completed and L/C opened.

IMPLANT - Current stock is 59,014 (0.059 m) and this can be used up to August 2011. FY 2010-11 total quantity 0.4215 m (Pool fund 0.35 m + GoB 0.0715 m). Pool fund 0.35m: Procurement process completed and L/C opened. GoB 0.0715m: Procurement process completed and L/C opened.

DDS KITs - Current national stock is 70,777 (0.077 m) which can be used up to April 2012. FY 2010-11 total 0.027m (Pool fund 0.012m + GoB 0.015m).GoB: 0.015m: commodity received in full.