DGFP STOCK STATUS** REPORT
September 2012 (Updated 04 October 2012)

<table>
<thead>
<tr>
<th>Year</th>
<th>2012</th>
<th>2013</th>
<th>2014</th>
<th>2015</th>
<th>2016</th>
</tr>
</thead>
<tbody>
<tr>
<td>Month</td>
<td>10</td>
<td>11</td>
<td>12</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td></td>
<td>3</td>
<td>4</td>
<td>5</td>
<td>6</td>
<td>7</td>
</tr>
<tr>
<td></td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>11</td>
<td>12</td>
</tr>
</tbody>
</table>

**Legend:**
- **CS** = Current Stock of contraceptives
- **AMC** = Average Monthly Consumption
- **BER** = Bid Evaluation Report
- **TEC** = Technical Evaluation Committee
- **NOA** = Notification of Award
- **NOC** = No Objection Certificate
- **To be received**

<table>
<thead>
<tr>
<th>Month</th>
<th>2012</th>
<th>2013</th>
<th>2014</th>
<th>2015</th>
<th>2016</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>5</td>
</tr>
<tr>
<td></td>
<td>6</td>
<td>7</td>
<td>8</td>
<td>9</td>
<td>10</td>
</tr>
<tr>
<td></td>
<td>11</td>
<td>12</td>
<td>1</td>
<td>2</td>
<td>3</td>
</tr>
</tbody>
</table>

**Data Sources:**
- DGFP LMIS website - http://www.dgfplmis.org
- Central Warehouse WIMS data - Approved KIEP procurement plan
- *AMC is calculated based on last 12 months consumption*

**This report is generated using the "Pipeline Software" which considers "Projected Consumption"**

---

**Condom**
- CS (242.2m) - 22 mon.
- GoB 150m: 66.68m received as of 30 September 2012; 83.32m yet to receive.

**Pill**
- CS (136.2m) - 14 mon.
- Pool fund 150m: 72.3m received as of 30 September 2012; 77.7m yet to receive.

**IUD**
- CS (0.259m) - 9 mon.
- Pool fund 0.50m: Procurement process completed and Letter of Credit opened.
- GoB 0.40m: Procurement process completed and Letter of Credit opened.

**Injectables**
- CS (15.0m) - 12 mon.
- Pool fund 10m: 2.5m received as of 30 September 2012; 7.5m yet to receive.

**Implant**
- CS (0.741m) - 27 mon.
- GoB 0.314m single rod: Commodity received in full.
- Pool fund (0.35m single rod) - 0.20m received as of 30 September 2012; 0.15m yet to receive.
- Pool fund (0.13m 2-rod) - GoB has approved Letter of Credit opening process.
- Pool fund (0.245m single rod) - GoB has approved Letter of Credit opening process to WB on 08 September 2012 for NOC.
- GoB-development (0.107m single rod) - Request for administrative approval sent to MOHFW-avoiding approval.
- Pool fund (0.065m 2-rod) - Draft Bid document under preparation (to be sent to WB for NOC).

**DDS Kit**
- CS (0.073m) - 11 mon.
- Pool fund (0.060m) - Draft Bidding document sent to WB on 05 September 2012 for NOC.
- GoB-development (0.015m) - Request for administrative approval sent to MOHFW-avoiding approval.

Bid document ready to publish.
CONDOM - Current national stock 242.2 m and this stock can be used up to July 2014. FY 2011-2012 GoB 150m out of which 66.68 m received as of 30 September 2012; 83.32 m yet to receive.

PILL - Current national stock of pill is 136.2 m cycles which will go up to November 2013. FY 2011-12 pool fund 150m out of which 72.3 m received as of 30 September 2012; 77.7 m yet to receive. 2012-13 Pool fund 150m: Invitation for Bid published on 20 September 2012. Bid opening on 14 November 2012.

IUD - Current national stock is 0.259 m pcs and this stock can be used up to June 2013. 2011-12 (Pool fund 0.50m - Procurement process completed and Letter of Credit opened + GoB revenue fund 0.40m - Procurement process completed and Letter of Credit opened).

INJECTABLES - Current stock of 15.0m will be used by September 2013. 2011-12 Pool fund 10m - 2.5m received as of 30 September 2012; 7.5 m yet to receive. 2011-12 GoB (Development) - 2.0m: Commodity received in full. 2012-13 Pool fund 9.9m: Draft Bid document sent to WB on 10 September 2012 for NOC. 2012-13 GoB revenue 5.0m: Bidding document under preparation to be sent for DG's approval. 2012-13 GoB revenue 2.0m: Bid published on 19 September 2012. Bid opening on 01 November 2012.

IMPLANT - Current stock is 0.741 m and this can be used up to December 2014. 2011-12 Pool fund (0.35m single rod): 0.20m received as of 30 September 2012; 0.15 m yet to receive. 2011-12 Pool fund (0.13m 2-rod) - GoB has approved Letter of Credit opening process. 2011-12 GoB revenue fund: 0.314m single rod - Commodity received in full. 2012-13 Pool fund (0.245m single rod) - Draft Bid document sent to WB on 18 September 2012 for NOC. 2012-13 GoB-development (0.107m single rod) - Request for administrative approval sent to MOHFW-awaiting approval. 2012-13 Pool fund (0.065m 2-rod) - Draft Bid document under preparation (to be sent to WB for NOC).

DDS KITS - Current national stock is 0.073 m which can be used up to August 2013. 2011-12 GoB revenue (14,845 Kits): commodity received in full and 2011-12 Pool fund 60,000 pcs: commodity received in full. 2012-13 Pool fund (0.060m) - Draft Bidding document sent to WB on 05 September 2012 for NOC. 2012-13 GoB-developments (0.015m): Request for administrative approval sent to MOHFW-awaiting approval and Bid document ready to publish.

You can also download the previous reports from http://dgfpplmis.org/