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 Pool fund 100m ‐ Procurement process completed and L/C opened
Out of 150m from 2010‐11 GoB, yet to receive 35.7m. USAID donated out of  100m pcs, 80m received by the end of  June 2011.

2010‐11 (Pool fund 40 m) ‐ 4 mon.

Pool fund 40m ‐ Procurement process completed and L/C opened

CS (0.098 m) ‐ 3 mon.

Pool fund 0.475m‐ Procurement process completed and L/C opened  

Pool fund 8m ‐Procurement process completed and L/C opened  

IUD

Year
Month

*AMC = 9.2m

2012 2013

2010‐11 (Pool fund 0.475m) ‐ 16 months

2011

2010‐11 ( GoB 35.7m)‐3mon.

CS (152.4 m) ‐ 16 mon.

*AMC = 1.1m
Injectables 2010‐11 (Pool fund 8m + GoB 7m = 15 m) ‐ 12 monthsCS (9.2m) ‐ 8 mon.

*AMC = 10.5m
Condom 

Pill 

*AMC = 29,212

Current Stock (185m) ‐17 mon. 2010‐11 (Pool fund 100m) 

USAID donation (20m) ‐ 2 mon.

DGFP STOCK STATUS** REPORT
Month: June 2011(Updated 04 July 2011)

Pool fund 8m  Procurement process completed and L/C opened  

GoB 7m ‐ Procurement process completed and L/C opened

CS (0.059 m) ‐ 2 mon

Pool fund 0.35m ‐ Procurement process completed and L/C opened

Current Stock of contraceptives

TBR = To be received (2009‐10/10‐11)

2010‐11 ‐ planned

CS = Current Stock

AMC = Average Monthly Consumption

TEC = Technical Evaluation Committee

BER = Bid Evaluation Report

NOA = Notification of Award

NOC = No Objection Certificate

AMC = 1.1m

Implant 2010‐11(Pool fund 0.35m + GoB 0.0715m=0.4215m)‐12 mon

*AMC = 33,525

DDS Kit 
*AMC = 7,172

Legend:GoB 0.0715m ‐ Procurement process completed and L/C opened

CS (0.070m) ‐ 10 mon.

Data Sources: DGFP/L&S unit, DGFP LMIS web site - http://www.dgfplmis.org, Central 
Warehouse WIMS data, .Approved DGFP procurement plan
*AMC is calculated based on last 6-months consumption
**This report is generated using the "Pipeline Software"  which considers "Projected  Consumption" .



DGFP STOCK STATUS REPORT (2009-11): Notes              

Updated 04 July 2011 

 
 

CONDOM – Current national stock 185 m and this stock can be used up to November 2012. 2010-11 total 

quantity 350 m (GoB 150 m + USAID donation 100 m+ Pool fund 100 m). GoB 150 m: Manufacturer and 

supplier EDCL (Essential Drugs Company Limited) already delivered 114.3 m by the end of June 2011 and 

35.7 m remaining. USAID donation of 100 m: Total received 80 m up to June 2011.Pool fund 100 m: 

Procurement process completed and L/C opened. 

 

PILL – Current national stock of pill is 152.4 m cycles which will go up to October 2012. FY 2009-10 total 

182 m cycles, out of which 150 m Pool fund and 32 m KfW donation. Pool fund: commodity received in 

full. KfW 32 m: commodity received in full. 2010-11 total quantity 40 m is from Pool fund; Procurement 

process completed and L/C opened. 

 

IUD – Current national stock is 98,386 (0.98 m) pcs and this stock can be used up to September 2011. FY 

2010-11 plan has 0.475m from Pool fund: Procurement process completed and L/C opened.  

 

INJECTABLES – Current stock of 9.2 m will be used by February 2012. FY 2010-11 total quantity 15m 

(Pool fund 8 m + GoB 7 m). Pool fund 8 m: Procurement process completed and L/C opened. GoB 7 m: 

Procurement process completed and L/C opened.  

 

IMPLANT – Current stock is 59,014 (0.059 m) and this can be used up to August 2011. FY 2010-11 total 

quantity 0.4215 m (Pool fund 0.35 m + GoB 0.0715 m). Pool fund 0.35m: Procurement process completed 

and L/C opened. GoB 0.0715m: Procurement process completed and L/C opened.  

 

DDS KITs – Current national stock is 70,777 (0.077 m) which can be used up to April 2012. FY 2010-11 

total 0.027m (Pool fund 0.012m + GoB 0.015m).GoB: 0.015m: commodity received in full.  
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