

DGFP STOCK STATUS NOTES

(For Contraceptives)
Month: December 2020

- **CONDOM** Current national stock is 73.81 million pieces and this stock can be used up to September 2021.
 - 2019-20: GoB (Rev.) 175.75 million pcs: DGFP received total 125.93 million as of 31st December 2020. Rest 49.81 million is scheduled to deliver to DGFP from January 2021 and onward.
 - 2020-21: GoB (Rev.) 67 million pcs. (Revised plan): IFT published on 05-08-2020, tender opened on 17-08-2020, TEC meeting held on 31-08-2020 and contract signed on 08/10/2020.
- PILL Current national stock of Oral Contraceptive Pill is 93.99 million cycles which will go up to April 2022.
 - 2020-21: GoB (RPA) 22.47 million cycles (2nd Generation): Tender rejected and IFT (Retender) published on 18-11-2020 and TOC held on 02/12/2020.
 - 2020-21: GoB (RPA) 54.5 million cycles (3rd Generation): 1st and 2nd TEC meeting held on 12/10/2020 and 20/10/2020 respectively. Send to CCGP through ministry for approval on 22-11-2020. Proposal approved by CCGP on 23/12/2020.
 - 2020-21: GoB (RPA) 4 million cycles (POP Apon): IFT published on 02-09-20 and Tender opened on 30-09-20. TEC meeting held on 19-10-20. NOA issued on 15-11-2020. Contract signed on 09/12/2020.
 - 2020-21: GoB (Rev.) 31m (2nd Generation): Contract signed on 15/10/2020. DGFP received 20 million cycles as of 31st December 2020. Rest 11m will be delivered on January 2021 and onward.
 - 2020-21: GoB (Rev.) 6 million (3rd Generation): Contract signed on 14/10/2020. DGFP received 2 million cycles in November 2020. Rest 4m received in full quantity by DGFP in December 2020.
 - 2020-21: GoB (Rev.) 0.5 million cycles (POP- APON): Contract signed on 04/10/2020. DGFP received the total quantity in November 2020.
- IUD Current national stock is 0.618 million pcs and this stock can be used up to April 2025.

INJECTABLES – Current stock of 18.47 million vials and that can be used up to November 2022.

- 2020-21: GoB (RPA) 14 million vials: IFT published on 16-09-2020. TEC held on 28-10-2020, Send to ministry on 05-11-2020 for approval. Contract signed on 14/12/2020.
- 2020-21: GoB (Rev.) 2 million vials: Contract signed on 07/10/2020 and DGFP received full quantity as of 31st October 2020.

IMPLANT – Current stock is 0.217 million sets and this can be used up to July 2021.

- 2019-20: GoB (RPA) 300,000 sets (Two rods Revised plan): Tender opened for two rod is on 04/06/2020. TEC meeting held on 22-09-2020. (Carry forwarded to FY2020-21). Tender rejected and fresh IFT with modified specification published on 24/12/2020.
- 2020-21: GoB (RPA)-0.275 million sets of single rod implant plan approved by DG. IFT published on 05-10-2020. Tender opened on 19-11-2020. Tender rejected due to not dropping by any vendor.
- 2020-21: GoB (RPA) 0.275 million sets of two rod implant plan approved by DG.