



## DGFP STOCK STATUS REPORT for Contraceptives - 31st December 2021



পরিবার পরিকল্পনা অধিদপ্তর

Year →	2022												2023												2024											
Month →	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Min.-Max. →	Min						Max																													
Product ↓	CS - 106.84m : 13.6 MOS																																			
Condom	13.6 MOS												33.86m = 6.1 MOS																							
*AMC = 7.84m	FY 2021-22: 47.68m (GoB Rev.)- Rec. 13.81m																																			
	CS - 109.96m : 18.4 MOS																																			
Pill (Total)	18.4 MOS												43.16m = 7.2 MOS																							
*AMC = 5.97m	FY 2021-22: 43.16m (RPA+Rev.)																																			
	CS - 9.64m : 39.3 MOS																																			
POP-APON	39.3 MOS (March 2025) <span style="float: right;">➔</span>																																			
*AMC = 0.245m	FY 2021-22: 5.0m (RPA+Rev.): Rec. full quantity																																			
	CS (0.466): 33.5 MOS																																			
IUD	33.5 MOS																																			
*AMC = 13,919																																				
	CS (23.06m): 29.5 MOS																																			
Injectables	29.5 MOS																																			
*AMC = 0.782m																																				
	CS-(0.461m): 14.0 MOS																																			
Implant	14.0 MOS												FY 2021-22: 0.899m = 27.2 MOS (May 2025) <span style="float: right;">➔</span>																							
*AMC = 33,048																																				
	<b>Pill (Total): 2nd &amp; 3rd generation Shukhi</b> <i>*AMC is calculated based on past 6-months consumption</i> <i>Data Sources: DGFP/L&amp;S unit, DGFP LMIS web site - <a href="https://scmpbd.org/">https://scmpbd.org/</a></i> <i>Central Warehouse WIMS data and Approved DGFP Procurement Plan</i> <b>National min-max stock level is 6 &amp; 10 MOS</b>  <b>AMC = Average Monthly Consumption</b>																																			
	<b>Legend:</b> <span style="display: inline-block; width: 15px; height: 15px; background-color: #FF0000; border: 1px solid black; margin-right: 5px;"></span> Current Stock (CS): Less than 3 MOS <span style="display: inline-block; width: 15px; height: 15px; background-color: #FFFF00; border: 1px solid black; margin-right: 5px;"></span> Current Stock (CS): MOS 3.0 to Less than 6 MOS <span style="display: inline-block; width: 15px; height: 15px; background-color: #90EE90; border: 1px solid black; margin-right: 5px;"></span> Current Stock (CS): MOS 6 and above <span style="display: inline-block; width: 15px; height: 15px; background-color: #0000FF; border: 1px solid black; margin-right: 5px;"></span> Planned for FY 2020-21 <span style="display: inline-block; width: 15px; height: 15px; background-color: #FFDAB9; border: 1px solid black; margin-right: 5px;"></span> Procurement completed, yet to be received <span style="display: inline-block; width: 15px; height: 15px; background-color: #800080; border: 1px solid black; margin-right: 5px;"></span> Donation																																			

**DGFP STOCK STATUS NOTES**  
**(For Contraceptives)**  
**Month: December 2021**

**CONDOM** – Current national stock is 106.84 million pieces, and this stock can be used up to February 2023.

- 2021-22: GoB (Rev.) – 47.68 million pcs. (Revised & approved): 1<sup>st</sup> & 2<sup>nd</sup> TEC held on 26/10/2021 & 28/10/2021. respectively. Contract signed for 47.68 million pcs. DGFP received 13.81 million as of December 2021 & rest 33.86 million will be delivered on January 2022 and onward.

**PILL (Shukhi)** – Current national stock of Oral Contraceptive Pill is 109.96 million cycles which will go up to June 2023.

- 2021-22: GoB (Rev.) – 13.4 million cycles\* (3<sup>rd</sup> Generation) Procurement plan approved and IFT published on 11/08/2021. Tender opened on 13/09/2021 & 1<sup>st</sup> TEC meeting held on 21/09/2021. Tender rejected by Approving Authority on 14.11.2021.
- 2021-22: RPA(GoB)– 29.76 million cycles\* (3<sup>rd</sup> Generation): Procurement plan approved and IFT published on 12/08/2021 in 05 (Five) Lots. Tender opened on 14/09/2021 & 1<sup>st</sup> TEC meeting held on 26/09/2021 & sent to Ministry for approval on 23/11/2021.

**\*Total 43.16 million cycles (3<sup>rd</sup> Generation) Oral Pill's procurement is in process.**

**POP-APON** – Current national stock of POP-APON Pill is 9.64 million cycles which will go up to March 2025.

- 2021-22: GoB (RPA) – 4 million cycles (POP - APON): Tender opened on 15/09/2021 & 1<sup>st</sup> TEC meeting held on 21/09/2021. Contract signed on 22/11/2021. DGFP received total quantity as of 31 December 2021
- 2021-22: GoB (Rev.) – 1.0 million cycles (POP- APON): Tender opened on 06/09/2021. 1<sup>st</sup> TEC meeting held on 09/09/2021. Tender approved & NOA issued on 15/09/2021 and contract signed on 30/09/2021. DGFP received total quantity as of 31 December 2021

**IUD** - Current national stock is 0.466 million pcs and this stock can be used up to October 2024.

**INJECTABLES** – Current stock of 23.06 million vials and that can be used up to June 2024. It is noted that Shelf Life of Injectable is three (03) years. So, the user should be cautious about the expiry date of Injectables.

**IMPLANT** – Current stock is 0.461 million sets, and this can be used up to February 2023.

- 2021-22: RPA (GoB) + GoB (Dev.) – 668,000 sets\* (Lot 1 & 2 - Two rods): Procurement plan approved and IFT published on 13/08/2021. Tender opened on 16/09/2021. Tender rejected by Approving Authority on 26.12.2021. New tender will be published with modified specification
- 2021-22: GoB (Rev.) – 200,000 sets\* of two rod implants: Procurement plan approved and IFT published on 19/08/2021. Tender opened on 09/09/2021 & 1<sup>st</sup> TEC meeting held on 21/09/2021. Tender rejected by Approving Authority on 20.12.2021. New tender will be published with modified specification
- 2021-22: RPA (GoB.) + GoB (Dev.) – 31,885 sets\* (Two rods) – Carry forward from FY2020-21: Previous Tender rejected by TEC on 15/07/2021. Re-tender published on 11/08/2021 and tender opened on 26/08/2021. 1<sup>st</sup> TEC meeting held on 05/09/2021. Tender rejected by Approving Authority on 23/09/2021. New tender will be published with modified specification

**\*Total 8,99,885 sets Implant procurement is in process.**