



## DGFP STOCK STATUS REPORT (For Contraceptives February 2018)



পরিবার পরিকল্পনা অধিদপ্তর

Year →	2018												2019												2020											
Month →	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10				
Min.-Max. →	Min												Max																							
Product ↓	CS-29.23m : 3.0 mo																																			
<b>Condom</b>	20 m																																			
*AMC = 9.87m	2017-18: GoB (Rev):39.38m																																			
	CS (32.90m) : 4.5 mon																																			
<b>Pill</b>	5m + 55m = 8 months																																			
*AMC = 7.23m	2017-18: GoB (Rev):25m ; RPA:55m																																			
	CS (0.074m): 4.0 mon																																			
<b>IUD</b>	2017-18: 0.45m= 24 months																																			
*AMC = 18,806	2017-18: RPA- 0.45m																																			
<b>Injectables</b>	CS -7.98.m: 8.6mon												7 m = 8 months																							
*AMC = 0.93m	2017-18 : GoB (Rev) : 8m; (RPA ; 9 m = NCB : 5 m; ICB : 4 m)																																			
	CS - (0.19m) - 4.5 mon																																			
<b>Implant</b>	0.2m = 5 months												0.4m = 10 months																							
*AMC = 42,906	2017-18 : GoB(Dev)-0.4; RPA: 0.2m																																			
																								<b>Legend:</b>												
																								<div style="display: flex; justify-content: space-between;"> <div style="width: 30%;"> <div style="background-color: #90EE90; width: 20px; height: 10px; margin-bottom: 5px;"></div> Current Stock (CS)           <div style="background-color: #FFFF00; width: 20px; height: 10px; margin-bottom: 5px;"></div> To be received           <div style="background-color: #0000FF; width: 20px; height: 10px; margin-bottom: 5px;"></div> Planned for FY 2017-18         </div> <div style="width: 30%;">           AMC = Average Monthly Consumption            BER = Bid Evaluation Report            CCGP = Cabinet Committee on Govt Purchase            CS = Current Stock            NOA = Notification of Award            NO = No Objection            TEC = Tender Evaluation Committee            ICB = International Competitive Bidding            NCT = National Competitive Tendering         </div> </div>												
*AMC is calculated based on past 6-months consumption																																				
Data Sources: DGFP/L&S unit, DGFP LMIS web site - <a href="https://scmpbd.org/">https://scmpbd.org/</a>																																				
Central Warehouse WIMS data and Approved DGFP Procurement Plan																																				

**DGFP STOCK STATUS NOTES**  
**(For Contraceptives)**  
**Month: February 2018**

**CONDOM** – Current national stock is 29.33 million pieces and this stock can be used up to May 2018.

- 2017-18: GoB (Rev) - 39.38 million pcs procured. 19.38 million received and 20 million yet to receive.

**PILL** – Current national stock of Oral Contraceptive Pill is 32.90 million cycles which will go up to June 2018.

- 2017-18: GoB (Rev) – 25 million cycles procured. 20 million received in January 2018 and 5 million yet to receive. RPA - 55 million cycles contract signed on 6<sup>th</sup> February 2018.

**IUD** – Current national stock is 0.074 million sets and this stock can be used up to June 2018.

- Current status of 2017-18 procurement: 0.45 million sets – Contract signed on 25.02.2018.

**INJECTABLES** – Current stock of 7.98 million vials and that can be used up to October 2018.

- 2017-18: (GoB-Rev) - 5 million vials & 3 million vials procured. 7 million received and 1 million yet to received.
- 2017-18: RPA- 4 million vials (ICB) contract signed on 26.02.2018. 5 million vials (NCB), total received 3 million vials, 2 million yet to receive. RPA- 4 million vials (ICB): Contract signed on.

**IMPLANT** – Current stock is 0.19 million sets and this can be used up to July 2018.

- Planned for 2017-18: (GoB-Dev) - 0.4 million sets; RPA (GoB) – 0.2 million sets.
- Current status of 2017-18 procurement: (GoB-Dev) - 0.4 million sets: Purchase Summary sent to Ministry for approval on 10.12.2017; RPA (GoB) – 0.2 million sets: Contract signed on 18.01.2018.

You can also download the previous reports from <http://www.scmpbd.org/>