

DGFP STOCK STATUS NOTES

(For Contraceptives)
Month: June 2021

- **CONDOM** Current national stock is 107.85 million pieces, and this stock can be used up to July 2022.
 - 2020-21: GoB (Rev.) 67 million pcs. (According to the revised plan): Contract signed on 08/10/2020. DGFP received 35.37 million in June 2021 and Rest 31.63 million will be delivered on July 2021 and onward.
- PILL Current national stock of Oral Contraceptive Pill is 144.74 million cycles which will go up to May 2023.
 - 2020-21: GoB (RPA) 22.47 million cycles (2nd Generation): contract signed on 29-03-2021. and DGFP received the total quantity in June 2021.
 - 2020-21: GoB (RPA) For 54.5 million cycles (3rd Generation) Contract signed on 11/01/2021(For Lot-01) and 18/01/2021(For Lot 02 & 03). DGFP received the total quantity as of June 2021.
 - 2020-21: GoB (RPA) 4 million cycles (POP Apon): Contract signed on 09/12/2020 and DGFP received the total quantity in February 2021.
 - 2020-21: GoB (Rev.) 31m (2nd Generation): Contract signed on 15/10/2020 and DGFP received all 31 million cycles as of 31st January 2021.
 - 2020-21: GoB (Rev.) 6 million (3rd Generation): Contract signed on 14/10/2020 and DGFP received total 6 million cycles in November & December 2020.
 - 2020-21: GoB (Rev.) 0.5 million cycles (POP- APON): Contract signed on 04/10/2020 and DGFP received the total quantity in November 2020.

IUD Current national stock is 0.549 million pcs, and this stock can be used up to April 2025.

INJECTABLES – Current stock of 27.75 million vials and that can be used up to April 2024.

- 2020-21: GoB (RPA) 14 million vials: Contract signed on 14/12/2020 and DGFP received total 14 million in January & February 2021.
- 2020-21: GoB (Rev.) 2 million vials: Contract signed on 07/10/2020 and DGFP received full quantity as of 31st October 2020.

IMPLANT – Current stock is 0.651 million sets, and this can be used up to May 2023.

- 2019-20: GoB (RPA) 300,000 sets (Two rods According to revised plan): TEC held on 17-02-2021 and tender rejected again on 22-02-21 for 3rd time. Again, IFT published on 25/02/2021 as retender 4th time. Tender opened on 31st March. TEC held on 11-04-2021 & 20-04-2021, evaluation completed and sent to MOHFW for review and approval. NOA issued on 05/05/2021 & Contract signed on 06/05/2021. DGFP received the total quantity in June 2021
- 2020-21: GoB (RPA)–0.275 million sets of single rod implant procurement plan approved by DG. IFT published on 05-10-2020. Tender opened on 19-11-2020. Tender rejected due to not dropping by any vendor.
- 2020-21: GoB (RPA)—For 0.275 million sets of two rod implant contract signed on 02/05/2021 and DGFP received full quantity as of 31st May 2021.
- 2020-21: GoB (RPA) & GoB (Dev) 31,885 sets (Two rods) revised plan: IFT published on 08/06/2021. Tender opened on 30/06/2021.