



DGFP STOCK STATUS** REPORT

April 2013 (Updated 02 May 2013)



পরিবার পরিকল্পনা অধিদপ্তর

Year	2013												2014												2015												2016											
Month	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12				
Condom	CS (241.0m) - 21 mon.												2012-13 (GoB/Revenue 150m)																																			
*AMC = 11.0m	→ GoB (Revenue) 150m: TEC held on 21 March 2013 and purchase summary sent to MOHFW on 03 April 2013.																																															
Pill	CS (152.8m) - 16 mon.												2012-13 (Pool fund 150m)																																			
*AMC = 9.2m	→ Pool fund 150m: Purchase summary sent to MOHFW on 25 March 2013																																															
IUD	CS (0.992m) - 28 mon.																																															
*AMC = 27,875																																																
	<small>{{(2012-13 GoB-development 2.0m) + (2012-13 GoB-revenue 2.3m}}</small>																																															
Injectables	CS (14.5m) - 11 mon.																		2012-13 (Pool fund 9.9m)																													
*AMC = 1.2m	→ GoB development 2.0m: Contract signed on 24 December 2012 and Letter of Credit opening under process. → GoB revenue 2.3m: Contract signed on 18 March 2013 → Pool fund 9.9m: Purchase summary sent to MOHFW on 28 March 2013																																															
	<small>{2012-13 Pool fund (0.245m implant single rod) + 2012-13 GoB-development (0.107m implant single rod)}</small>																																															
Implant	CS (0.873m) - 29 mon.																																															
*AMC = 23,959	→ Pool fund (0.245m single rod)- Purchase summary sent to MOHFW on 31 March 2013 → GoB-development (0.107m single rod)- Purchase summary sent to MOHFW on 23 April 2013																																															
	Legend:																																															
	<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> Current Stock of contraceptives</div> <div style="display: flex; align-items: center;"> To be received</div> <div style="display: flex; align-items: center;"> 2011-12 and 2012-13 - planned</div> <div style="display: flex; align-items: center;"> CS = Current Stock</div> <div style="display: flex; align-items: center;"> AMC = Average Monthly Consumption</div> <div style="display: flex; align-items: center;"> BER = Bid Evaluation Report</div> <div style="display: flex; align-items: center;"> TEC = Technical Evaluation Committee</div> <div style="display: flex; align-items: center;"> NOC = No Objection Certificate</div> <div style="display: flex; align-items: center;"> NOA = Notification of Award</div> </div>																																															
DDS Kit	CS (0.045m) - 07 mon.						2012-13 Pool fund - .060m																																									
*AMC = 6,345	→ GoB-development (0.015m)- 14,100 kits received as of 30 April 2013; 900 kits yet to receive → Pool fund (0.060m)- Purchase summary sent to MOHFW on 13 February 2013																																															
	<small>Data Sources: DGFP/L&S unit, DGFP LMIS web site - http://www.dgfp.lmis.org, Central Warehouse WIMS data, Approved DGFP procurement plan *AMC is calculated based on last 12-months consumption **This report is generated using the "Pipeline Software" which considers "Projected Consumption".</small>																																															



DGFP STOCK STATUS REPORT (2011-13): Notes

Updated 02 May 2013

CONDOM - Current national stock 241.0 m and this stock can be used up to January 2015. GoB (Revenue) 150m: TEC held on 21 March 2013 and purchase summary sent to MOHFW on 03 April 2013

PILL - Current national stock of pill is 152.8 m cycles which will go up to August 2014. FY 2011-12 pool fund 150m - commodity received in full. 2012-13 Pool fund 150m: Purchase summary sent to MOHFW on 25 March 2013.

IUD - Current national stock is 0.992 m pcs and this stock can be used up to August 2015. 2011-12 (Pool fund 0.50m - Commodity received in full + GoB revenue fund 0.40m - Commodity received in full.

INJECTABLES - Current stock of 14.5m will be used by March 2014. 2011-12 Pool fund 10m - Commodity received in full. 2011-12 GoB (Development) - 2.0m: Commodity received in full. 2012-13 GoB development 2.0m: Contract signed on 24 December 2012 and Letter of Credit opening under process. GoB revenue 2.3m: Contract signed on 18 March 2013. 2012-13 Pool fund 9.9m: Purchase summary sent to MOHFW on 28 March 2013.

IMPLANT - Current stock is 0.873 m and this can be used up to September 2015. 2011-12 Pool fund (0.39m single rod): Commodity received in full. 2011-12 Pool fund (0.112m 2- rod) - Commodity received in full. 2011-12 GoB revenue fund: 0.314m single rod - Commodity received in full. 2012-13 Pool fund (0.245m single rod) - Purchase summary sent to MOHFW on 31 March 2013. 2012-13 GoB-development (0.107m single rod) - Purchase summary sent to MOHFW on 23 April 2013.

DDS KITS - Current national stock is 0.045 m which can be used up to November 2013. 2011-12 GoB revenue (14,845 Kits): commodity received in full and 2011-12 Pool fund 60,000 pcs: commodity received in full. 2012-13 Pool fund (0.060m) - Purchase summary sent to MOHFW on 13 February 2013. 2012-13 GoB-developments (0.015m) - 14,100 kits received as of 30 April 2013; 900 kits yet to receive.

You can also download the previous reports from <http://dgfplmis.org/>