



## DGFP STOCK STATUS REPORT for Contraceptives - 31st March 2022



পরিবার পরিকল্পনা অধিদপ্তর

Year →	2022												2023												2024												2025		
Month →	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3			
Min.-Max. →	Min						Max																																
Product ↓	CS - 105.88m : 13.6 MOS																																						
Condom	13.6 MOS												11.97m = 1.5 MOS																										
*AMC = 7.78m													FY 2021-22: 47.68m - Rec. 35.71m																										
	CS - 113.75m : 19.4 MOS																																						
Pill (Total)	19.4 MOS												7.85m = 1.3 MOS																										
*AMC = 5.87m													FY 2021-22: 29.76m (RPA) + 13.4m (Rev.): Rec. = 21.908m																										
	CS - 8.84m : 33.6 MOS																																						
POP-APON	33.6 MOS (January 2025)																																						
*AMC = 0.263m													FY 2021-22: 5.0m (RPA+Rev.): Rec. full quantity																										
	CS (0.433): 32.4 MOS																																						
IUD	32.4 MOS (December 2024)																																						
*AMC = 13,394																																							
	CS (20.55m): 26.6 MOS																																						
Injectables	26.6 MOS (June 2024)																																						
*AMC = 0.773m																																							
	CS-(0.364m): 10.1 MOS																																						
Implant	10.1 MOS												FY 2021-22: 0.899m = 25.0 MOS (February 2025)																										
*AMC = 35,937																																							
													<b>Legend:</b>																										
	Pill (Total): 2nd & 3rd generation Shukhi *AMC is calculated based on past 6-months consumption Data Sources: DGFP/L&S unit, DGFP LMIS web site - <a href="https://scmpbd.org/">https://scmpbd.org/</a> Central Warehouse WIMS data and Approved DGFP Procurement Plan National min-max stock level is 6 & 10 MOS AMC = Average Monthly Consumption																																						

**DGFP STOCK STATUS NOTES**  
**(For Contraceptives)**  
**Month: March 2022**

**CONDOM** – Current national stock is 105.88 million pieces, and this stock can be used up to May 2023.

- 2021-22: GoB (Rev.) – 47.68 million pcs. (Revised & approved): Contract signed for 47.68 million pcs. DGFP received 35.71 million as of March 2022 & rest 11.96 million will be delivered on April 2022 and onward.

**PILL (Shukhi)** – Current national stock of Oral Contraceptive Pill is 113.75 million cycles which will go up to October 2023.

- 2021-22: RPA(GoB)– 29.76 million cycles\* (3<sup>rd</sup> Generation): Procurement plan approved and Contract signed on 26/01/22 for Lot 1,4,5 and on 19/01/22 for Lot 2 & 3. DGFP received 21.908 million as of March 2022 & rest 7.852 million will be delivered on April 2022 and onward.
- 2021-22: GoB (Rev.) – 13.4 million cycles\* (3<sup>rd</sup> Generation) Procurement plan approved and IFT published on 11/08/2021. Tender opened on 13/09/2021 & 1<sup>st</sup> TEC meeting held on 21/09/2021. Tender rejected by Approving Authority on 14.11.2021. New tender published on 14/01/2022 and tender opened on 31/01/22. TEC meeting held on 01/03/2022

**\*Total 13.4 million (Rev.) cycles (3<sup>rd</sup> Generation) Oral Pill's procurement is in process.**

**POP-APON** - Current national stock of POP-APON Pill is 8.84 million cycles which will go up to January 2025.

- 2021-22: GoB (RPA) – 4 million cycles (POP - APON): Tender opened on 15/09/2021 & 1<sup>st</sup> TEC meeting held on 21/09/2021. Contract signed on 22/11/2021. DGFP received total quantity on 31 December 2021.
- 2021-22: GoB (Rev.) – 1.0 million cycles (POP- APON): Tender opened on 06/09/2021. 1<sup>st</sup> TEC meeting held on 09/09/2021. Tender approved & NOA issued on 15/09/2021 and contract signed on 30/09/2021. DGFP received total quantity as of 31 December 2021.

**IUD** - Current national stock is 0.433 million pcs and this stock can be used up to December 2024.

**INJECTABLES** – Current stock of 20.55 million vials and that can be used up to June 2024.

**IMPLANT** – Current stock is 0.364 million sets, and this can be used up to January 2023.

- 2021-22: RPA (GoB) + GoB (Dev.) – 668,000 sets\* (Lot 1 & 2 - Two rods): Procurement plan approved and IFT published on 13/08/2021. Tender opened on 16/09/2021. Tender rejected by Approving Authority on 26.12.2021. New tender published on 05/01/2022 and tender opened on 17/02/22. TEC meeting held on 01/03/2022 and approved on 21/03/2022.
- 2021-22: GoB (Rev.) – 200,000 sets\* of two rod implants: Procurement plan approved and IFT published on 19/08/2021. Tender opened on 09/09/2021 & 1<sup>st</sup> TEC meeting held on 21/09/2021. Tender rejected by Approving Authority on 20.12.2021. New tender published on 09/01/2022 and tender opened on 23/02/22. TEC meeting held on 01/03/2022 and NOA issued on 29/03/2022.
- 2021-22: RPA (GoB.) + GoB (Dev.) – 31,885 sets\* (Two rods) – Carry forward from FY2020-21: Previous Tender rejected by TEC on 15/07/2021. Re-tender published on 11/08/2021 and tender opened on 26/08/2021. 1<sup>st</sup> TEC meeting held on 05/09/2021. Tender rejected by Approving Authority on 23/09/2021. New tender published on 10/01/2022 and tender will opened on 24/02/22. TEC meeting held on 01/03/2022 and NOA issued on 29/03/2022.

**\*Total 8,99,885 sets Implant procurement is in process.**