



DGFP STOCK STATUS REPORT for Contraceptives - November 2020



| Year → | 2020 | 2021 | | | | | | | | | | | | 2022 | | | | | | | | | | | | 2023 | | | | | | | | | | |
|---------------|---|------|---|---|---|------------------|-----|---|---|---|----|----|--|------|---|--|---|---|--|---|---|---|----|----|----|------|---|---|---|---|---|---|---|---|----|----|
| | 12 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| Min.-Max. → | | Min | | | | | Max | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Product ↓ | CS - 67.89m : 8.5 MOS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Condom | 8.5 MOS | | | | | 63.82m = 7.9 MOS | | | | | | | 67m = 8.6 MOS | | | | | | | | | | | | | | | | | | | | | | | |
| *AMC = 8.03m | | | | | | | | | | | | | FY 2019-20: 175.75m (111.93m received) | | | | | | FY 2020-21: 67m (GoB Rev.) | | | | | | | | | | | | | | | | | |
| | CS - 86.12m : 14.2 MOS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Pill (Total) | 14.2 MOS | | | | | | | | | | | | 25m = 4.1 MOS | | | | | | 76.97m = 12.7 MOS | | | | | | | | | | | | | | | | | |
| *AMC = 6.06m | | | | | | | | | | | | | FY 2020-21 (GOB) | | | | | | FY 2020-21: 22.47m (2G) & 54.5m (3G) - RPA | | | | | | | | | | | | | | | | | |
| | CS (0.638m): 62.3 MOS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| IUD | 62.3 MOS (February 2026) ➡ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *AMC = 10,240 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | CS (19.35m): 24.5 MOS | | | | | | | | | | | | FY 2020-21: 16m (14m - RPA & 2m Rev.) | | | | | | | | | | | | | | | | | | | | | | | |
| Injectables | 24.5 MOS | | | | | | | | | | | | 14m = 17.7 MOS (May 2024) ➡ | | | | | | | | | | | | | | | | | | | | | | | |
| *AMC = 0.790m | | | | | | | | | | | | | FY 2020-21: 2.0m Received | | | | | | | | | | | | | | | | | | | | | | | |
| | CS-(0.263m) - 9.6 MOS | | | | | | | | | | | | FY 2020-21: 0.55m (RPA) | | | | | | | | | | | | | | | | | | | | | | | |
| Implant | 9.6 MOS | | | | | 0.55m = 20.0 MOS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *AMC = 27,534 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Pill (Total): 2nd & 3rd generation Shukhi and APON | | | | | | | | | | | | | | | Legend: | | | | | | | | | | | | | | | | | | | | |
| | *AMC is calculated based on past 6-months consumption | | | | | | | | | | | | | | | <div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> <p style="text-align: center;"><i>Data Sources: DGFP/L&S unit, DGFP LMIS web site - https://scmpbd.org/</i></p> <p style="text-align: center;"><i>Central Warehouse WIMS data and Approved DGFP Procurement Plan</i></p> <p style="text-align: center;"><i>National min-max stock level is 6 & 10 MOS</i></p> <p style="text-align: center;">AMC = Average Monthly Consumption</p> </div> <div style="width: 50%;"> <ul style="list-style-type: none"> Current Stock (CS): Less than 3 MOS Current Stock (CS): MOS 3.0 to Less than 6 MOS Current Stock (CS): MOS 6 and above Planned for FY 2020-21 Procurement completed, yet to be received Donation </div> </div> | | | | | | | | | | | | | | | | | | | | |

DGFP STOCK STATUS NOTES
(For Contraceptives)
Month: November 2020

- CONDOM** – Current national stock is 67.89 million pieces and this stock can be used up to August 2021.
- 2019-20: GoB (Rev.) – 175.75 million pcs: DGFP received total 111.93 million as of 30th November 2020. Rest 63.82 million is scheduled to deliver to DGFP from December 2020 and onward.
 - 2020-21: GoB (Rev.) – 67 million pcs. (Revised plan): IFT published on 05-08-2020, tender opened on 17-08-2020, TEC meeting held on 31-08-2020 and contract signed on 08/10/2020.
- PILL** – Current national stock of Oral Contraceptive Pill is 86.12 million cycles which will go up to January 2022.
- 2019-20: GoB (RPA) – 50 million cycles (2nd generation): DGFP received the total quantity as of 30th November 2020.
 - 2020-21: GoB (RPA) – 22.47 million cycles (2nd Generation): Tender rejected and IFT (Retender) published on 18-11-2020 again.
 - 2020-21: GoB (RPA) – 54.5 million cycles (3rd Generation): 1st and 2nd TEC meeting held on 12/10/2020 and 20/10/2020 respectively. Send to CCGP through ministry for approval on 22-11-2020.
 - 2020-21: GoB (RPA) – 4 million cycles (POP - Apon): IFT published on 02-09-20 and Tender opened on 30-09-20. TEC meeting held on 19-10-20. NOA issued on 15-11-2020.
 - 2020-21: GoB (Rev.) – 31m (2nd Generation): Contract signed on 15/10/2020. DGFP received 10 million cycles in November 2020. Rest 21m will be delivered on December and onward.
 - 2020-21: GoB (Rev.) – 6 million (3rd Generation): Contract signed on 14/10/2020. DGFP received 2 million cycles in November 2020. Rest 4m will be delivered on December and onward.
 - 2020-21: GoB (Rev.) – 0.5 million cycles (POP- APON): Contract signed on 04/10/2020. DGFP received the full quantity in November 2020.
- IUD** – Current national stock is 0.638 million pcs and this stock can be used up to February 2026.
- INJECTABLES** – Current stock of 19.35 million vials and that can be used up to January 2022.
- 2020-21: GoB (RPA) – 14 million vials: IFT published on 16-09-2020. TEC held on 28-10-2020, Send to ministry on 05-11-2020 for approval.
 - 2020-21: GoB (Rev.) – 2 million vials: Contract signed on 07/10/2020 and DGFP received full quantity as of 31st October 2020.
- IMPLANT** – Current stock is 0.263 million sets and this can be used up to September 2021.
- 2019-20: GoB (RPA) - 300,000 sets (Two rods – Revised plan): Tender opened for two rod is on 04/06/2020. TEC meeting held on 22-09-2020. (Carry forwarded to FY2020-21).Tender rejected and fresh IFT will be published with modified specification.
 - 2020-21: GoB (RPA)–0.275 million sets of single rod implant plan approved by DG. IFT published on 05-10-2020. Tender opened on 19-11-2020.
 - 2020-21: GoB (RPA) – 0.275 million sets of two rod implant plan approved by DG.