### Pool fund 100m - Purchase summary sent to MOHFW on 24 March, 2011
- Out of 150m from 2010-11 GoB, yet to receive 96.9m. USAID donated out of 100m pcs, 60m received by the end of April 2011.

### 2010-11 (Pool fund 40m) - 4 mon.
- Out of 150m of 2009-10, 54.6m yet to receive.

### Pool fund 40m - Purchase summary sent to MOHFW on 07 March 2011 for approval.

### Pool fund 0.475m - NOA issued on 5 April, 2011
- TBR = To be received (2009-10/10-11)

### Pool fund 8m - Contract signed on 24 April, 2011
- No Objection Certificate

### GoB 7m - NOA issued on 10 April, 2011.

### CS (0.125 m) - 4 mon.
- Pool fund 0.01m - TEC held on 22 March, 2011. Revised TER/BER sent to WB 23 Apr, 2011.
- GoB 0.0715m - Contract signed on 20 April, 2011.
- NOA issued on 24 March, 2011

### Current Stock of contraceptives

<table>
<thead>
<tr>
<th>Year</th>
<th>2011</th>
<th>2012</th>
<th>2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Month</td>
<td>5 6 7 8</td>
<td>9 10 11</td>
<td>1 2 3 4</td>
</tr>
</tbody>
</table>

#### Condom
- CS (124.2m) - 11 mon.
- 2010-11 (GoB 96.9m) - 9 mon.
- USAID (40m) - 4 mon.
- 2010-11 (Pool fund 100m) - 4 mon.

#### Pill
- CS (125.3m) - 13 mon.
- 2009-10 (54.6m) - 6 months

#### IUD
- CS (0.177m) - 5 mon.
- 2010-11 (Pool fund 0.475m) - 16 months

#### Injectables
- CS (11.6m) - 10 mon.
- 2010-11 (Pool fund 8m + GoB 7m = 15 m) - 12 months

#### Implant
- CS (0.125m) - 4 mon.
- 2010-11 (Pool fund 0.35m + GoB 0.0715m = 0.4215m) - 14 mons.

#### DDS Kit
- CS (0.071m) - 11 mon.
- 0.025m - 4 mon.
- 2010-11 (Pool fund 0.01m + GoB 0.015m = 0.025m)
- Current Stock

### Legend:
- Current Stock of contraceptives
- TBR = To be received (2009-10/10-11)
- 2010-11 - planned
- AMC = Average Monthly Consumption
- TEC = Technical Evaluation Committee
- BER = Bid Evaluation Report
- NOA = Notification of Award
- NOC = No Objection Certificate

Data Sources:
- DGFP/L&S unit, DGFP LMIS web site - http://www.dgfplmis.org, Central Warehouse WIMS data
- Approved DGFP procurement plan
- *AMC is calculated based on last 6 - months consumption
- *This report is generated using the "Pipeline Software" which considers "Projected Consumption".

**DGFP STOCK STATUS REPORT**

Month: April 2011 (Updated 03 May 2011)